ATTACHMENT 29

JOINT DECLARATION OF JAY M. BRADBURY
AND SHARON E. NORRIS




FLORIDA OSS TEST
OPEN OBSERVATIONS AND EXCEPTIONS
AS OF JULY 10, 2002

Exceptions

Observations | Exceptions | Total

Order Management

Functional Testing 4 4 8
Volume Testing 1 - 1
Flow-through - 3 3
Order Management Total S 7 12
Provisioning - 3 3
Relationship Mgmt.

Change Management - 2 2
Interface Development 1 1 2
Relationship Mgmt. Total 1 3 4
Billing 1 1 2
Performance Measures

Definitions and Standards - - -
Data Integrity - 9 9
Calculation Verification 8 4 12
Performance Measures Total 8 13 21
Total Open Observations and 15 27 42




FLORIDA OSS TEST
OPEN OBSERVATIONS AND EXCEPTIONS
AS OF JULY 10, 2002

ORDER MANAGEMENT
E/O Test Date opened Description
PRE-ORDERING/ORDERING FUNCTIONAL TEST

1 E-16 | TVV-1 | (3/5/01) BST business rules for ordering (9K) do not offer the
ability to submit an order for the partial migration of
customer’s UNE loops.

2 0-49 | TVV-1 | (3/13/01) BST does not provide time stamps for LSRs for
clarifications and completion notices via LENS.

3 0-87 | TVV-1 | (6/29/01) The LENS interface does not support orders requesting to
move a CLEC account outside of the end user’s location.

4 0-127 | TVV-1 | (10/15-01) BST does not provide complete FOC or CN responses to to
xDSL service requests submitted through LENS.

5 E-161 | TVV-1 | (04/23/02) KPMG has not received timely non-mechanized rejects
from BellSouth.

6 E-162 | TVV-1 | (04/26/02) BST’s ordering documents provide inadequate instructions
on how to submit orders for Centrex. (Formerly O-164)

7 E-165 | TVV-1 | (05/16/02) BellSouth provides inconsistent and incorrect information
on clarification responses for resale, UNE-P, and loop
service requests.

8 O- TVV-1 | (05/22/02) BST provides inconsistent date and time stamps on FOC

198 responses for LSRS submitted via LENS.
VOLUME TEST
1 O- TVV2 | (05/20/02) KPMG has not received timely responses for loop make-up
199 pre-order queries submitted via TAG.
FLOW-THROUGH

1 E-121 | TVV3 | (11/13/01) KPMG could not identify flow-through FOCs on LNP Service
Requests submitted electronically via the mechanized ordering
process.

2 E-122 | TVV3 | (11/13/01) BST did not provide flow-through classification
information for DSL orders submitted by KPMG.

3 E-136 | TVV3 | (01/15/02) KPMG did not receive flow-through FOCs on UNEs
submitted electronically via the mechanized ordering
process.




FLORIDA OSS TEST
OPEN OBSERVATIONS AND EXCEPTIONS
AS OF JULY 10, 2002

PROVISIONING, REPAIR AND MAINTENANCE

E/O Test Date Description

PROVISIONING

1 E-84 | TVV4 | (7/10/01) BST failed to use the proper codes when provisioning
switch translations.

2 E-139 | TVV4 | (01/24/02) BST’s line loss report does not provide enough detail for
CLEC:s to properly identify account activity.

4 E-171 | TVV4 | 6/14/02 BST systems or representatives have not consistently
updated the directory databases as specified in orders
submitted by KPMG.

RELATIONSHIP MANAGEMENT

E/O Test Date Description

CHANGE MANAGEMENT

1 E-88 | PPRI1 (07/20/01) BST Change Control Process does not allow CLECs to
prioritize all Change Requests that affect CLEC business.

2 E-123 | PPR1 (12/05/01) BellSouth is not classifying change requests as defects in
accordance with the BellSouth definition of a defect.
INTERFACE DEVELOPMENT

1 O- PPR-5 (12/05/01) BellSouth does not apply system fixes to defects to all
production versions of the OSS interfaces.

(03/04/02) BellSouth fails to follow its software testing and quality

processes.




FLORIDA OSS TEST
OPEN OBSERVATIONS AND EXCEPTIONS
AS OF JULY 10, 2002

BILLING
E/O Test Date Description
1 O- TVV10 | (05/31/02) BST’s publicly available documentation contains
202 different target billing dispute resolution intervals and

invalid web-site links.

2 E-172 | TVV11 (06/14/02) BST bills reflect a SO mechanized rate charge that is
inconsistent with the rate contained in the ICA between
BST and KPMG.




FLORIDA OSS TEST
OPEN OBSERVATIONS AND EXCEPTIONS
AS OF JULY 10, 2002

PERFORMANCE MEASURES

E/O

Test

Date

Description

DEFINITIONS AND STANDARDS

DATA INTEGRITY

1 E-36

PMR4

(3/21/01)

BST does not properly construct the processed data
used to validate FOC and rejection timeliness (former
observation-6).

2 E-113

PMR4

(10/4/01)

KPMG has found that BST does not capture xDSL
transactions in flow-through measure.

3 E-114

PMR4

(10/5/01)

BellSouth incorrectly excludes data between the
BARNEY Snapshot database and NODS stages of the
PMAP process for FOCs for June 2001 data.

4 E-120

PMR4

(11/13/01)

BellSouth incorrectly excludes data between the
BARNEY Snapshot database and NODS stages of the
PMAP process for fully and partially mechanized
orders for the % rejected service requests (non-trunks).

5 E-143

PMR4

(02/04/02)

BST incorrectly excludes data between BARNEY and
NODS stages of the PMAP process for non-
mechanized orders for % rejected service requests non
—trunks for June 01 data.

6 E-144

PMR4

(02/04/02)

BST incorrectly excludes data between BARNEY and
NODS stages of the PMAP process for non-
mechanized orders for reject interval - non —trunks for
June 01 data

7 E-145

PMR4

(02/04/02)

BST incorrectly excludes data between BARNEY and
NODS stages of the PMAP process for non-
mechanized orders for FOC Timeliness - non —trunks
for June 01 data

8 E-174

PMR4

(6/25/02)

Values of the Completion Date Filed were inconsistent
when comparing the Legacy/source extracts to the
corresponding RADS snapshots for the WFAP system
for data used in the calculation of certain Provisioning
related SQMs.

9 E-175

PMR4

(6/26/02)

BST incorrectly excludes records during transfer of
data between the Legacy extracts for the EDI system
and the corresponding RADS Snapshots for February
2002 data.




FLORIDA OSS TEST
OPEN OBSERVATIONS AND EXCEPTIONS
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METRICS CALCULATION/REPLICATION

E-124

PMR-5

(12/05/01)

KPMG cannot replicate the values in the flow through
report for November 2000.

E-151

PMR-5

(02/22/02)

KPMG cannot replicate the values in the #
completions/attempts without notice or with less than 24
hours notice measure. RDUM instructions insufficient.
(Previously observation 139)

E-153

PMR-5

(02/22/02)

KPMG cannot replicate the values in:
the Provisioning LNP Total Service Order Cycle Time
measurement report. (Previously observation 113)

0-176

PMR-5

(03/19/02)

KPMG cannot replicate the values in the Average
Completion Notice Interval.

O-185

PMR-5

(04/23/02)

KPMG cannot replicate the values in the Hot Cut
Timeliness % within interval and average interval

0-195

PMR-5

(04/26/02)

KPMG cannot replicate the values in the Reject Interval
SQM report for the CLEC aggregate (September 2001).

E-163

PMR-5

(05/06/02)

KPMG cannot replicate the values in the LNP %
rejected service requests metric (Formerly Observation

179)

0-200

PMR-5

(05/20/02)

KPMG has found that BST’s implemented exclusions
for the LNP reject interval and % reject metrics are
inconsistent with the documented exclusions.

0-204

PMR-5

(06/06/02)

KPMG cannot replicate the values in the FOC SQM for
the Test CLEC (January 2002)

10

0-206

PMR-5

(06/17/02)

KPMG cannot replicate the values in the Mean Held
Order Interval for August 2001.

11

0-207

PMR-5

(06-28-02)

KPMG cannot replicate the values in the
Acknowledgement Message Timeliness metric for April
2002.

12

0-208

PMR-5

(07/09/02)

KPMG cannot replicate the values in the E-911 Mean
Interval SQM for April 2002.
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Draft Final Report — Executive Summary BellSouth

criteria were not satisfied. The evaluation criteria that are not satisfied are primarily in the areas
of change management and release management.

3.0 Pre-Ordering and Ordering

The Pre-Order and Order domain evaluation was developed to test the systems, processes, and
other operational elements associated with BellSouth’s support for Pre-Order and Order activities
for wholesale operations. The test examined functionality, compliance with measurement
agreements, and comparable systems supporting BellSouth retail operations. Pre-Order and Order
consisted of five tests, of which three were transaction-oriented and two were process-oriented.
KPMG Consulting evaluated 110 evaluation criteria. One hundred six evaluation criteria were
satisfied. Three evaluation criteria were not satisfied and one evaluation criterion is testing in
progress. The evaluation criteria that are not satisfied are primarily in the areas of flow-through
performance and accuracy of responses. The evaluation criterion that is testing in progress is in
the area of new Centrex ordering capability.

4.0 Provisioning

The Provisioning domain evaluation was designed to review the systems, processes, and other
operational elements associated with BellSouth’s provisioning activities used for wholesale
markets. The test examined functionality, compliance with measurement agreements, and
comparable systems supporting BellSouth retail operations. Provisioning consisted of three tests,
of which one was transaction-oriented and two were process-oriented. KPMG Consulting
evaluated 113 evaluation criteria. One hundred two evaluation criteria were satisfied. Four
evaluation criteria were not satisfied. Seven evaluation criteria remain testing in progress at this
time. The evaluation criteria that are not satisfied are in the areas of directory listing, switch
translation and intercept messaging. The evaluation criteria that are testing in progress are in the
areas of line loss reporting and high capacity circuit provisioning and are pending the receipt of
retail data in order to complete high capacity circuit provisioning parity analysis.

5.0 Maintenance and Repair

The primary objective of the M&R domain test was to determine whether adequate procedures,
documentation and systems exist to allow an ALEC to identify, report, manage, and resolve
troubles encountered with BellSouth supplied network elements. M&R consisted of eight tests, of
which five were transaction-oriented. KPMG Consulting evaluated 100 evaluation criteria. All
100 eva],uation criteria were satisfied at the time of data collection. However, as a result to the
passage’ of time si.ce data collection, KPMG Consulting is unable to assess the current
performance of the underlying systems/or processes associated with 52 evaluation criteria.

6.0  Billing

The Billing domain included tests of both billing procedures and actual bills generated by the
Customer Record Information System (CRIS), Carrier Access Billing System (CABS), and
Integrated Billing Solution (Tapestry/IBS) systems. Billing consisted of five tests, of which two
were transaction-oriented. KPMG Consulting evaluated 87 evaluation criteria. Eighty-one
evaluation criteria were satisfied. Six evaluation criteria remain testing in progress at this time.
The evaluation criteria that are testing in progress are in the area of UNE rate accuracy.

7.0 Performance Metrics Reporting
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initiated in any change request. Therefore
BellSouth was not providing documentation of
system defects. As a result, KPMG Consulting
issued Exception 123.

BellSouth responded that the defects had been
identified, but BellSouth had. failed to initiate
Change Requests in the CCP for each issue.
BellSouth provided documentation entitled Type
6 Defect Notification Process as well as a job aid,
which describes the internal processes for
identifying, managing, and resolving Type 6
defects in accordance with the Change Control
Process. BellSouth has trained internal personnel
on this process and provided them with both the
Type 6 Defect Notification Process
documentation and the relevant job aide End-To-
End Process and Type 6 Job Aid.

KPMG Consulting reviewed this documentation
and found that the defect process is in place and
documented. KPMG Consulting is conducting a
retest to ensure Type 6 defects are now initiated
in accordance with the Change Control Process
and BellSouth internal procedures. This is
addressed by Criteria 1-6 below. Exception 123
remains open pending conclusion of the retest.

Through review of documentation produced by
the Change Control Team and attendance at CCP
meetings, KPMG Consulting was able to verify
that the change management process is in place as
documented in the Change Control Process,
version 3.1 ¥ ,

PPR1-3

The change management
process has a framework to
evaluate, categorize, and
prioritize proposed
changes.

"Not -
Satisfied -

The, change management process does not have a ...
complete framework to evaluate, categorize and - .

_prioritize Change Requests.: KPMG Consulting

conducted interviews with the Change Conirol
Team, Change Review Board, and the Release
Management Team.

During an interview with the Change Control
Team on June 12, 2000, KPMG Consulting found
that the change management process for
evaluating, categorizing and prioritizing Change
Requests was defined in the Change Control
Process, version 1.5.

KPMG Consulting also conducted interviews
with the CRB on October 18, 2000 and April 26,
2001. KPMG Consulting found that the CRB
process had a framework for evaluation and

I ———
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BellSouth

categorization of Change Requests. The CRB has
no role in the prioritization process. KPMG
Consulting reviewed the BellSouth End-to-End
Process Flow, version 1.0, to ensure that the CRB

process for evaluating and categorizing Change
Requests was included.

KPMG Consulting conducted an interview with
the Release Management Team April 26, 2001.
KPMG Consulting found:that-portions-of the

release management process did not provide a--
‘framework for the evaluation, categorization, and

prioritization of Change Réqueststhat allowed *
ALECs the ability to prioritize, assess the impact
of, and plan resources for all Change Requests -

; affecting the ALEC community..As a mqlt,

K.™MG Consulting issued Exception 88.

KPMG Consulting conducted a refresh interview:
with-the Change Control Team October 8, 2001.
KPMG Consulting verified that the Change
Control Process, version 3.1, was implemented
and provided a framework for the evaluation,
categorization, and prioritization of Change
Requests.

KPMG Consulting conducted arefresh interview:
with the CRB on October 11, 2001. KPMG
Consulting confirmed that the CRB foliowed the
previously reviewed process and provided a
framework for the evaluation and categorization
of Change Requests. This process is documented
in the BellSouth End-to-End Process Flow,
version 1.0.

KPMG Consulting conducted a refresh interview
with the Release Management Team on.October..
9, 2001.- KPMG Consulting confirmed that the
Release Management Team continued to follow
the previously reviewed processes and verified -
that the framework for the evaluation, '
categorization, and prioritization of Change

.Requests did not provide ALECs with the ahxhty

to prioritize, assess the impact of, and plan.
resources for all Change Requests affecting the -
ALEC community.

On'May-1, 2002, BellSouth provided a'response: |-
to Second Amended Exception 88.- The response
proposed that BellSouth would implement a new
Change Control Prioritization Process.: The .
proposal stated that BellSouth would implement
all Type 2 and Type 6 Change Requests as the

kBB consutting

Draft Final Report as of June 21, 2002
Published by KPMG Consulting

RMI- 15

For BellSouth Telecommunications, Inc. and the State of Florida Public Service Commission use only

_;




Draft Final Report - PPR1
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highest priority in all future releases. The
proposal further stated that BellSouth would use
the remaining release capacity, after Type 2 and 6
Change Requests had been scheduled, to schedule
Type 3, 4 and 5 Change Requests. The proposal
stated that this remaining capacity would be split
equally between BellSouth and CLECs with
CLEC:s receiving half of the remaining releases in
which to prioritize and implement Change
Requests. BellSouth would repeat this process
with the other half of the remaining releases.

On June 10, 2002, BellSouth provided a draft of
the End-To-End Process Flow, version 2.1.
KPMG Consulting reviewed the documentation
and conducted an interview regarding this process
with BellSouth on June 11, 2002. KPMG
Consulting found that the BellSouth proposed
prioritization process, along with the draft End-
To-End Process Flow, Version 2.1, if
implemented as described, would provide ALECs
with a process to conduct mutual impact
assessment and resource planning. Further, the
process would allow ALECs a framework to
evaluate, categorize, and prioritize Change
Request that effect them. As this proposal has
not yet been implemented and KPMG Consulting
has therefore not had an opportunity to review it
in operation, Exception 88 remains open.

PPR1-4

The change management
process includes
procedures for allowing
input from all interested
parties.

Not
Satisfied

The change management process does not have a
procedure to allow input from all interested
parties. KPMG Consulting interviewed the
Change Control and Release Management teams.

During an interview with the Change Control
Team on June 12, 2000, KPMG Consulting found
that the change management process allowed
ALEC:s to provide input on Change Requests via
the Change Contro! Process, version 1.5.

KPMG Consulting conducted an interview with
the Release Management Team on April 26, 2001
and found that portions of the release
management process did not allow ALEC:s to
provide input into all Change Requests.
Specifically, the process did not provide ALECs
with the ability to prioritize, assess the impact of,
and plan resources for all Change Requests
affecting the ALEC community. KPMG
Consulting issued Exception 88.

KPMG Consulting conducted a refresh interview

kBB consutting
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with the Change Control Team on October 8,
2001 and was able to verify that the Change
Control Process, version 3.1, was implemented
and provided ALECs the opportunity to provide
input on Change Requests.

KPMG Consulting conducted a refresh interview
with the Release Management Team on October
9, 2001 and confirmed that the Release
Management Team continued to follow the
previously reviewed processes and verified that a
framework for ALECs to provide input to the
internal change management process did not
exist.

On May 1, 2002, BellSouth provided a response
to Second Amended Exception 88. The response
proposed that BellSouth would implement a new
Change Control Prioritization Process. The
proposal stated that BellSouth would implement
all Type 2 and Type 6 Change Requests as the
highest priority in all future releases. The
proposal further stated that BellSouth would use
the remaining release capacity, after Type 2 and 6
Change Requests had been scheduled, to schedule
Type 3, 4 and 5 Change Requests. The proposal
stated that this remaining capacity would be split
equally between BellSouth and CLECs with
CLEC:s receiving half of the remaining releases in
which to prioritize and implement Change
Requests. BellSouth would repeat this process
with the other half of the remaining releases.

On June 10, 2002, BeliSouth provided a draft of
the End-To-End Process Flow, version 2.1.
KPMG Consulting reviewed the documentation
and conducted an interview regarding this process
with BellSouth on June 11, 2002. KPMG
Consulting found that the BellSouth proposed
prioritization process along with the draft End-
To-End Process Flow, Version 2.1, if
implemented as described, would provide ALECs
with a process to prioritize, assess the impact of,
and plan resources for all Change Requests
affecting the ALEC community. As this proposal
has not yet been implemented and KPMG
Consulting has therefore not had an opportunity
to review it in operation, Exception 88 remains
open.

The change management process has defined

PPR1-5 The change management Satisfied
process has defined intervals for considering and potifying customers
kBB consutting Draft Final Report as of June 21, 2002 RMi- 17
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intervals for considering
and notifying customers
about proposed changes.

about proposed changes as defined in the Change
Control Process, version 3.1.

During an interview conducted with the Change
Control Team on June 12, 2000, KPMG
Consulting found that the change management
process had defined intervals for most steps in the
Change Control Process, version 1.5.

KPMG Consulting conducted a refresh interview
with the Change Control Team on October 8,
2001. KPMG Consulting was able to verify that
the Change Control Process, version 3.1, was
implemented and included defined intervals for
considering and notifying ALECs of Change
Requests.

PPR1-6

Documentation regarding
proposed changes is
distributed on a timely
basis.

Not
Satisfied

The change management process does not
provide documentation of proposed changes on a
timely basis.

KPMG Consulting conducted a review of the
BellSouth Carrier Notificatton Website beginning
in May 2000. KPMG Consulting found that
documentation of proposed changes was not
provided on a timely basis as defined by the
Change Control Process, version 1.5. KPMG
Consulting issued Exception 5.

BellSouth responded that KPMG Consulting had
misclassified the types of notification provided
and, therefore, applied the incorrect interval
standard. KPMG Consulting agreed that an
inappropriate standard was applied, but noted
deficiencies in the Carrier Notification and
Documentation defect processes. As aresult,
KPMG Consulting closed Exception 5 and issued
Exception 23 and Exception 26.

BellSouth updated the Change Control Process
and published version 2.3 on May 18, 2001. The
updated version defined and documented the
procedures for correcting and providing
notification of documentation defects. As a
result, KPMG Consulting closed Exception 26.

BellSouth updated the Change Control Process
and published version 2.5 on June 18, 2001. The
updated version defined and documented the
Carrier Notification procedures. As aresult,
KPMG Consulting closed Exception 23.

During further analysis of the BellSouth
procedures for notifying ALECs of proposed

kBB consulting
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changes, KPMG Consulting found that BellSouth
did not provide notification of System Outages
(Type 1 Changes) in accordance with the Change
Control Process, version 2.0. As a result, KPMG
Consulting issued Exception 12.

KPMG Consulting conducted a retest from March
12 through April 27, 20010f Exception 12 on and
found that BellSouth failed to provide notification
in accordance with the Change Control Process,
version 2.2. KPMG Consulting issued Amended
Exception 12.

KPMG Consulting conducted a second retest on
October 22 through December 10, 20010f
Exception 12 and confirmed that BellSouth
provides notification in accordance with the
Change Control Process, version 3.1. As a result,
KPMG Consulting closed Exception 12.

KPMG Consulting’s analysis of BellSouth
Change Request website found that BellSouth
was not classifying Change Requests as defects
(Type 6) in accordance with the BellSouth
definition of a defect. KPMG Consulting
identified issues that were either incorrectly
classified as features (Types 2, 4 or 5) or were not
initiated in any change request. Therefore
BellSouth was not providing documentation of
system defects. As a result, KPMG Consulting
issued Exception 123.

BellSouth responded that the defects had been
identified, but BellSouth had failed to initiate
Change Requests in the CCP for each issue.
BellSouth provided documentation entitied Type
6 Defect Notification Process as well as a job aid
that describes the internal processes for
identifying, managing, and resolving Type 6
defects in accordance with the Change Control
Process. BellSouth has trained internal personnel
on this process and provided them with both the
Type 6 Defect Notification Process
documentation and the relevant job aide, End-To-
End Process and Type 6 Job Aid.

KPMG Consulting is conducting a retest to
ensure Type 6 defects are now initiated in
accordance with the Change Control Process and
internal procedures. Exception 123 remains open
pending conclusion of the retest.

KPMG Consulting continues to review the i
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BellSouth website to ensure that notification and
documentation of System Impacting Changes is
provided in a timely manner. KPMG Consulting
identified additional instances of BellSouth’s
failure to provide timely notification and
documentation of system impacting changes. As
a result, KPMG Consulting issued Exception 155.

BellSouth stated in their response to Exception
155 that some documentation referenced in
Exception 155 had not been provided in
accordance with the intervals defined by the
Change Control Process. KPMG Consulting
conducted a retest by reviewing the
documentation associated with release 10.5, 10.6,
and 11.0. KPMG Consulting found that the
documentation associated with these releases had
been provided in accordance with the Change
Control Process and in a timely manner. As a
result, KPMG Consulting closed Exception 155.

PPR1-7

Procedures and systems are | Satisfied

in place to track

information such as

descriptions of proposed
changes, key notification
dates, and change status.

The Change Control Process, version 1.5,
includes procedures to track Change Requests
from initiation to implementation. Tracking
information is available on the Change Control
Process website.

During an interview with the Change Control
Team conducted on June 12, 2000, KPMG
Consulting found that the change management
process has procedures to track and provide status
of Change Requests to all interested parties.

The procedures for tracking Change Requests are
located in the Change Control Process, version
1.5, as well as on the change management
website. KPMG Consulting reviewed the
tracking mechanisms available on the Change
Control Process website.

KPMG Consulting conducted a refresh interview
with the Change Control Team on October 8,
2001. KPMG Consulting was able to verify that
the Change Control Process, version 3.1, was
implemented with procedures to track Change
Requests. KPMG Consulting verified that the
tracking information is available and accurate on
the Change Control Process website.

PPR1-8

Criteria are defined for Not
pnormzmg and assigning Satisfied

s aandan ta (o

While the change management process does have
criteria for prioritization and assigning seventy

P | PN o) " Doacroote st Y ant
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severity codes to Change codes to Change Requests, the criteria does not
Requests'®, - allow ALECs to prioritize, assess the impact of,
and plan resources for all Change Requests

| .affecting the ALEC community,

During an interview conducted with the Change
Control Team on June 12, 2000, KPMG
Consulting found that the change management
process had criteria for prioritization and severity
coding in the Change Control Process, version
1.5.

During an interview with the Release
Management Team on April 26, 2001, KPMG
Consulting found that the existing criteria for
portions of the release management process did
not allow ALECs to assess the impact of, and
plan resources for all Change Requests affecting
the ALEC community. As a result, KPMG .
Consulting issued Exception 88.

KPMG Consulting conducted a refresh interview
with the Change Control Team on October 8,
2001. KPMG Consulting verified that the
Change Control Process, version 3.1, was
implemented and had criteria for prioritization
and severity coding on Change Requests.

KPMG Consulting conducted a refresh interview
with the Release Management Team on October
9, 2001. KPMG Consulting found that the
Release Management Team had undergone no
changes and still operated using the existing
criteria for prioritization and severity coding.

On May 1, 2002, BellSouth provided a'response -
to'Second Amended Exception-88.  The response
proposed that BellSouth would implement a new
Change Control Prioritization Process. The
proposal stated that BellSouth would implement
all Type 2 and Type 6 Change Requests as the
highest priority in all future releases. The
proposal further stated that BellSouth would use
the remaining release capacity, after Type 2 and.6 |
Change Requests had been scheduled, to schedule .
{ Type 3,4 and 5 Change Requests. The proposal
stated that this remaining capacity would be split
equally between BellSouth and CLECs with
CLEC:s receiving half of the remaining releases in

"°Defined as a process or set of processes for determining the order in which Change Requests will be implemented
based on each Change Requests relative importance. '
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which to prioritize and implement Change
Requests. BellSouth would repeat this process
with the other half of the remaining releases.

On June 10, 2002, BellSouth provided a draft of
the End-To-End Process Flow, version 2.1.
KPMG Consulting reviewed the documentation
and conducted an interview regarding this process
with BellSouth on June 11, 2002. KPMG
Consulting found that the BellSouth proposed
prioritization process along with the draft End-
To-End Process Flow, Version 2.1, if
implemented as described, would provide ALECs
with criteria to prioritize, assess the impact of,
and plan resources for all Change Requests
affecting the ALEC community. As this proposal
has not yet been implemented and KPMG
Consulting has therefore not had an opportunity
to review it in operation, Exception 88 remains
open.

5.0 Parity Evaluation

A parity evaluation was not required for this test.

6.0 Final Summary

This section summarizes the number of test evaluation criteria discussed above and the number
that was satisfied or not satisfied at the conclusion of this test.

6.1 Summary of Findings

There were eight evaluation criteria considered for the Change Management Practices
Verification and Validation (PPR1) test. Four evaluation criteria received a satisfied result. Four
evaluation criteria received a not satisfied result. Due to the not satisfied evaluation criteria

~ (PPR1-3, PPR1-4, PPR1-6, and PPR1-8), it is KPMG Consulting’s oplmon that s1gmﬁcant issues
remain unresolved in the PPR1 testing area.
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KPMG Consulting conducted an interview on
November 6, 2001 with the BellSouth TAFI Project
Manager. Information gathered from this interview
indicated that software development modifications,
updates, and testing are performed by different
parties, such as BellSouth, Andersen Consulting
(now Accenture), and EDS. Interface development
methodology responsibilities and activities are
delineated in BellSouth’s CLEC TAFI User
Guide®. KPMG Consulting monitored CKS in
order to verify BellSouth’s adherence to the defined
methodology.

ALL INTERFACES

In addition to maintaining interface development
documentation, BellSouth Account Teams also
provide assistance to ALECs for documentation
completion and issue resolution for all interfaces.
These procedures were updated to reflect
BellSouth’s restructuring of the Account Team
organization in January 2002. They are defined in
the Account Team/CLEC Care Team Methods
Procedures, Account Team/CLEC Care Team
Information Package, and in the EC/OSS
Procedures document.

PPR5-2

BellSouthbasa -~
-software/interface -
development methodology

that addresses requirements .
-and specification definition,
- design,.development, testing,

and-implementation.

Not .
Satisfied

KPMG Consulting determined that BellSouth has a
software/interface development methodology that
addresses requirements and specification definition,
design, development, testing, and implementation
for all interfaces. :

Based on the number of defects encountered in - .
BellSouth releases 10.2 and 10.3, however, it =
appears that the BellSouth software/interface ..
development methodology is not consistently :.
followed. Exception: 157 was issued..As.of June:10,:
2002 there have been eighteen:(18) software and six
(6) documentation defects identified in Release < -
10.5: ' KPMG Consulting amended Exception-157 .
to reflect these additional issues. Exception 157, ..
remains open. '

TAG

KPMG Consulting determined that BellSouth
employed a complete software/interface
development methodology for TAG. This
information was obtained in an interview conducted
by KPMG Consulting with the BellSouth TAG
development team on September 27, 2000. KPMG
Consulting also reviewed BellSouth documentation
and monitored CKS interface implementation
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activities and determined that BellSouth was
adhering to the process.

EDI

Refresh interviews conducted with the EDI Project
Manager on November 7, 2001 and with the
BellSouth Carrier-to-Carrier Testing Managers for
EDI on November 15, 2001 confirmed that a
methodology was in place and was being followed.
KPMG Consulting reviewed BellSouth
documentation and monitored CKS interface
implementation activities and confirmed adherence
to the interface development methodology.

BellSouth’s overall development lifecycle processes
are defined in BellSouth’s Change Control ’
Process* (CCP) documentation. Methodologies
that address requirements and specifications design
and development are defined in the Requirements
Development Process* and Requirements Process
Flow*’ documents. The methodology that addresses
testing is defined in the Encore Electronic Interface
Ordering (EIO) Overall Test Strategy*® document.
The methodology that addresses development and
testing are defined in the EIO Test Approach for
EDI" and EDI Test Plan documents. Overall
testing methodology for all interfaces is contained
in the EIO Release Test Strategy and EIO Product
Test Approach documents.

During an interview with the BellSouth ALEC
testing team on December 5, 2001, KPMG
Consulting determined that BellSouth does not
support Pre-Order testing in the CLEC Application
Verification Environment (CAVE). In a follow-up
interview held on December 10, 2001, KPMG
Consulting determined that BellSouth did not have
processes in place to support an ALEC request for a
new pre-order test scenario. As a result, Exception
128 was issued. KPMG Consulting’s retesting
activities consisted of interviews with ALECs and
Vendors who had conducted testing in the CAVE.
From these discussions it was determined that an
ALEC or Vendor could issue a pre-order transaction
in CAVE. Exception 128 was subsequently closed.

%3 Change Control Process Version 3.1, 05/29/2002.
* Requirement Development Process Version 2a, 05//19/1999
* BellSouth Requirement Process Flow

% ENCORE EIO Overall Test Strategy (T911) Version 2.0, 11/30/2001
*7 Encore EIO Test Approach Document (T910) for EDI Version 1.0, 9/21/2000
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environment is inadequate for testing an ALEC’s
EDI interface. The EDI test environment did not
allow ALECs to fully test Local Number Portability
(LNP) without the use of live customers. Exception
1 was issued. BellSouth developed a complete EDI
test environment. KPMG Consulting was satisfied
that this addressed the issues in Exception 1 and
closed the exception.

KPMG Consulting found, through testing of
BellSouth’s test cases provided to ALECs for EDI
end-to-end testing, that the test cases were either
incomplete or incorrect. KPMG Consulting issued
Exception 3. BellSouth updated and completed the
EDI test cases. KPMG Consulting was satisfied
that this issue was resolved and closed Exception 3.

Based on KPMG Consulting’s experiences with
EDI development and testing coupled with review
of BellSouth documentation, KPMG Consulting
determined that BellSouth lacked an appropriate
process, methodology, and robust test environment
for testing an AL EC-developed EDI interface. As a
result, KPMG Consulting issued Exception 6.

BellSouth developed the EDI test environment to
address this issue. Based on a review of the testing
process developed by BellSouth and observations of
the CKS test transactions, KPMG Consulting was
satisfied that this addressed the issues raised in
Exception 6 and closed the exception.

TAFI

In the CLEC TAFI Specifications document,
BellSouth defines system and functional
requirements as well as design specifications,
system components, testing, and implementation
processes for ALECs. The above document is
posted on the ALEC homepage of the BellSouth
website. This information was confirmed in an
interview with the BellSouth TAFI Project Manager
on September 28, 2000. KPMG Consulting
reviewed the BellSouth website and monitored CKS
interface development activities. This allowed
KPMG Consulting to determine that the
information was correct and available to ALECs.

! ECTA

KPMG Consulting reviewed BellSouth
documentation and found that BellSouth did not
have sufficient, publicly available, documentation
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that provided information to ALECs about how to
establish physical connectivity with the ECTA
interface. Exception 7 was issued as a result.
Exception 7 was closed following the issuance of
the ECTA Start-up Guide and modified JIA.

KPMG Consulting also monitored interface
development efforts by CKS to confirm BellSouth’s
adherence to the process for ECTA requirements,
specification definition, design, development,
testing, and implementation. The monitoring of the
CKS development of an ECTA interface allowed
KPMG Consulting to determine that the required
development information was available to ALECs

and also correct.
PPRS5-3 Interface development Not KPMG Consulting determined that the BellSouth
methodology has a defined Satisfied | interface development methodology documentation
-quality assurance process. includes a quality assurance process. However, as

evidenced by the number of defects encountered in
BellSouth Releases 10.2 and 10.3, it appears that
the BellSouth Quality Assurance process is not
consistently followed. Based on this finding,
KPMG Consulting issued Exception 157

KPMG Consulting reviewed the results of Release
10.5 to ensure adherence to the BellSouth quality
assurance process. As of June 10, 2002 there have
been eighteen (18) software and six (6)
documentation defects identified in Release 10.5.
KPMG Consulting amended Exception 157 to
reflect these additional issues, and the exception
remains open.

TAG

As a result of interviews with the BellSouth TAG
Project Manager on September 27, 2000 and on
November 14, 2001, KPMG Consulting determined
that BellSouth has a defined and documented
quality assurance process for interface
development. The overall quality assurance

strategy is defined in the TAG Quality Assurance
Plan*; the processes for verifying defects and
managing defect resolution are defined in the
document entitled Electronic Interface Testing
Guidelines®: and a release management strategy is

“TAG & RoboTAG Quality Assurance Plan, version 3, 04/17/2001
% Electronic Interface Testing Guidelines, version 4.0, dated April 2002
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set forth in the Release Management End-to-End
Process Flow™ document.

KPMG Consulting identified that BellSouth does
not apply system fixes to defects for all production
versions of the OSS interfaces.

EDI

Based on interviews held with the EDI Project
Manager on September 13, 2000 and November 11,
2001, KPMG Consulting determined that BellSouth
has a defined and documented quality assurance
process for EDI interface development. These
quality control processes are defined in the EIO
Product Test Approach and Electronic Interface
Testing Guidelines and the ED] Testing Guidelines
for CLECs® documents.

The problem resolution process for tracking defects
was discussed in an interview with the EDI project
team members of BellSouth on November 7, 2001
and with the LENS project team on September 11,
2000 and November 12, 2001. KPMG Consulting
discovered that there was a standard procedure that
assures that defects are properly verified, and that
the management of the defect resolution processes
is defined (as per the Release Management End-to-

End Process Flow document).

PPR5-4 Responsibilities and Satisfied | KPMG Consulting has determined that BellSouth
procedures for developing and has defined responsibilities and documents for
updating interface developing and updating interface specification
specification documents are documents for all interfaces,

defined. KPMG Consulting issned Exception 168, which

noted that BellSouth has not updated the BellSouth
Pre-order business rules to correlate to the correct
versions of TAG. This issue had previously been
noted in Exception 25, which was closed when
BellSouth updated the relevant documents. In
BellSouth’s response to Exception 168, it noted the
problem and stated that it would correct the website.
KPMG Consulting reviewed the BellSouth website,
verified that the updates had been applied, and
closed Exception 168.

As a result of interviews conducted by KPMG
Consulting with the BellSouth Interconnection
Operations Group on September 12, 2000 and the
Electronic Interface Support Group on September

0 Release Management End-to-End Process Flow, version 1.2, dated 01/15/2002
& °VEDI Testing Guidelines for CLECs, version 4, dated June 20, 2001
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communities. KPMG Consulting attended and
monitored the TAG user forum discussions to verify
that this forum was made available as part of on-
going customer interface development.

EDI

KPMG Consulting conducted an interview with the
BellSouth Interconnection Operations Group on
September 12, 2000 and was informed that there
was regular communication forums held for
customer interface development. An EDI user
forum was established to improve communication
between BellSouth and the EDI user community.

ECTA

BellSouth ECTA is an ANSI standard interface and
thus follows ANSI forums/meetings and
newsletters. For ECTA, each client has a unique
software module. New functionality is introduced
to a client’s module only after that client indicates a
desire to use it thereby allowing the ALEC to
decide whether to adopt the new national standard.

Through interviews conducted with the BellSouth
Project Manager for ECTA on September 28, 2000
and November 6, 2001, KPMG Consulting
confirmed that procedures for regular
communications for customer interface
development with BellSouth are documented.

LENS and TAFI

This criterion was not applicable to the LENS or
TAFI interfaces because there is no ALEC
development required for these GUI interfaces.

PPR5-17

_ A software and interface
development methodology
-exists that defines the process
for release management and
control. )

Not
Satisfied

KPMG Consuiting determined that the BellSouth
software and interface development methodology
includes the process for release management and
control; bowever, it is not consistently followed.
KPMG Consulting reviewed these procedures as
related to release 10.5 scheduled for production on
May 31, 2002.

Based on the number of defects encountered in
BellSouth releases 10.2 and 10.3, it appears that the
BellSouth Quality Assurance process is not
consistently followed for new software releases.
Exception 157 was issued. KPMG Consulting
reviewed the results of Release 10.5 to ensure
adherence to the BellSouth quality assurance
process. As of June 10, 2002 there have been
eighteen (18) software and six (6) documentation
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defects identified in Release 10.5. KPMG
Consulting amended Exception 157 to reflect these
additional issues, and this exception remains open.

The overall release management process was
discussed in interviews with the BellSouth Release
Manager on September 26, 2001 and on November
11, 2001. This process is applicable to all
BellSouth interfaces. Based on these interviews
and review of formal documentation, BellSouth has
a defined and documented release management
process that is adhered to for all ENCORE releases.

Release management and version control
procedures are defined in the Release Management
End-to-End Process Flow document and the Encore
EIO Deliverable Application Rolling Release Plan
documents.

PPR5-18

Business rules and software
change logs exist, are updated
and shared with ALECs in a
timely manner.

Satisfied

KPMG Consulting has determined that BellSouth
maintains and updates business and software
change logs. These are shared with the ALECsina
timely manner.

Through interviews with BellSouth documentation
and Project Managers on September 12, 2000, and
November 15, 2001, KPMG Consulting noted that
business rules and software change logs existed and
were updated by BellSouth for sharing with
ALECs. Business rules and software changes are
recorded and distributed via the Change Request
Log, as documented in BellSouth’s Change Control
Process document. Changes are approved,
prioritized, and managed according to the document
entitled Release Management End-to-End Process
Flow. This process is applicable to all BellSouth
interfaces.

PPR5-19

Technical and business
processes (i.e., software
testing, bug fixes, release
notification, etc.) exist and are
adhered to during customer
development and pre-
production testing.

Satisfied

BellSouth adheres to technical and business
processes during development and pre-production
testing.

TAG, EDL and LENS

New releases are developed, tested, and deployed
on a scheduled basis, as defined in the Electronic
Interface Implementation and Upgrade
Communication Plan. Acceptance testing is
completed prior to production release, as defined in
CAVE User Acceptance Testing Plan’’. Timing of
new releases allows time for customers to develop
changes and is controlled by the Release

"' CAVE User Acceptance Testing Plan, version 4, dated 04/20/2001.
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ECTA
For ECTA, procedures are defined in the JIA.

Based on the currently low volumes, resources to
support changes in service demand are not

warranted at this time.

PPRS5-23 Contingency plans for Satisfied | BellSouth has contingency plans in place to
production interfaces exist to mitigate the impact of unexpected changes in
mitigate the impact of business or transaction volumes.
unexpected changes in
business and transaction TAG,.EDI. LENS, and TAFI
volume. Through an interview conducted with the BellSouth

disaster recovery team on November 14, 2001,
BellSouth identified that contingency plans for
production interfaces exist for unexpected
circumstances. Procedures used by BellSouth and
EDS to mitigate the impact of unexpected changes
are defined in the Capacity Planning Methodology,
Practices, and Requirements document.

ECTA

For ECTA, procedures for component and fail-over
recovery are defined in the JIA.

5.0 Parity Evaluation
A parity evaluation was not required for this test.

6.0 Final Summary

This section summarizes the number of test evaluation criteria discussed above and the number
that was satisfied or not satisfied at the conclusion of the test.

6.1 Summary of Findings
There were 23 evaluation criteria considered for the Interface Development Verification and
Validation Review (PPRS5) test. Twenty evaluation criteria received a satisfied result. Three

evaluation criteria (PPR5-2, PPR5-3, PPR5-17) received a not satisfied result. It is KPMG
Consulting’s opinion that significant issues remain unresolved in the PPRS testing area.
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(FOCs).

assigned a completed (CP) status in CSOTS.
KPMG Consulting issued Exception 117,
BellSouth agreed that KPMG Consulting did not
receive the responses due to BellSouth employee
errors. The LCSC and CRSG management
trained employees on the need for accuracy and
the consequences of making errors. KPMG
Consulting submitted additional orders via
FAX/Email and determined that BellSouth
returned all expected FOCs. Exception 117 was
closed.

KPMG Consulting applied a benchmark for
receipt of accurate FOCs of 95%.

A sample of 540 FOCs received from February
28, 2002 through April 2, 2002 was examined for
clarity, accuracy and completeness relative to the
BBR-LO.

+  96.85% (523 of 540) of FOCs received were
accurate and complete®.

KPMG Consulting issued Exception 166 which
states that BellSouth provided inconsistent
information on FOC responses for Resale and
UNE-P service requests submitted via TAG and
EDI interfaces. BellSouth identified an issue in
LESOG and implemented a system fix with
release in 10.5 on June 1, 2002 to address the
missing Billing Account Number (BAN) field on
FOC responses. KPMG Consulting validated 19
FOC FOC responses after June 1, 2002 and
confirmed that the BAN on the FOC was
returned. Exception 166 is closed.

TVV1-2-2

~BellSouth system or

representatives provide

-accurate-and complete -
- Error (ERR)/Clarification

(CLR) messages.

Not Satisfied

BellSouth system or representatives do not
provide accurate and complete ERR CLR
messages.

KPMG Consulting applied a benchmark for
receipt of accurate ERRs/CLRs 0f'95%.

A sample of 751 clarification responses received
from March 15, 2001 through November 7, 2001
was examined to determine compliance with
BBR-LO.

*  96.01% (7210f 751) of clarification
responses were in compliance with the BBR-

68 KPMG Consulting excluded 141 FOC responses from the Accuracy and Completeness evaluation due to a
BeliSouth LESOG defect, which was fixed in release 10.5.
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A sample of 713 clarification responses received
from February 28, 2002 through April 2, 2002
was examined to determine compliance with
BBR-LO.

An additional sample of 308 clarification
responses from April 3, 2002 through May 15,
2002 were also examined to determine
compliance with the BBR-LO.

KPMG Consulting issued Exception 165.
BellSouth’s response indicated that of the 54
inaccurate responses, they agreed with KPMG
Consulting’s assessment of 33 responses
resulting an 89% accuracy rate. Exception 165
addressed issues including errors in the BBR-LO
and BeliSouth employee errors. Exception 165
remains open.

The following BellSouth system and
representative issues were observed:

¢ 96.49% (688 of 713) of clarification
responses were in compliance with the BBR-
LO.

o 89.29% (275 of 308) of clarification
responses were in compliance with the BBR-
LO.

¢ KPMG Consulting observed that while
issuing ISDN-BRI orders to BellSouth, error
messages were generated contrary to
BellSouth Business Rules. KPMG
Consulting issued Exception 73. BellSouth
responded by updating the Business Rules®
for ISDN conversions. KPMG Consulting
validated the new documentation and issued
orders following the new requirements. No
further error messages were received related
to this issue. Exception 73 was closed.

¢ KPMG Consulting issued Line Sharing
orders to BellSouth adhering to the
BellSouth Business Rules and received error
messages that were inconsistent with the
expected response. KPMG Consulting
issued Exception 75. BellSouth responded
with its implementation on July 28, 2001 of
ENCORE release 9.4, which included

o4 OBS '99 Issue 90 June 29, 2001.
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Change Control process enhancements for
Line Sharing. KPMG Consulting issued
Line Sharing orders after the implementation
date to validate the BellSouth response and
no longer observed inappropriate error
messages. Exception 75 was closed.

TVV1-2-3 BellSouth systems or
representatives provide
accurate and complete

Completion Notices (CNs).

Satisfied

BellSouth systems or representatives provide
accurate and complete CNs.

KPMG Consulting applied a benchmark for
receipt of accurate CNs of 95%.

A sample of 146 CN responses received from
March 5, 2002 through May 10, 2002 were
examined to determine compliance with the
BBR-LO.

¢ 97.26% (142 of 146) of CN responses
received were found to be accurate and
complete per the BellSouth Business Rules.

TVV1-2-4 BellSouth systems or
representatives provide,
accurate and complete
Missed Appointment (MA)

Notifications.

Satisfied

BellSouth systems or representatives provide,
accurate and complete MAs.

KPMG Consulting applied a benchmark for
receipt of accurate MAs of 95%.

A sample of 28 MA responses received from
March 13, 2001 through May 22, 2002 was
examined to determine compliance with the
BBR-LO.

¢ 92.86% (26 of 28) of MA responses
received were found to be accurate and
complete per the BellSouth Business Rules.

KPMG Consulting issued Exception 170
detailing the fields and values in the MA
responses that did not comply with the BBR-LO.
BellSouth’s response disagreed with KPMG
Consulting’s analysis of the missing fields in the
MA responses. Additional analysis of the CLEC
FCIF files for these PONs show that KPMG
Consulting received the appropriate fields and
values for MA responses. Exception 170 was
closed.

TVV1-2-5 BellSouth Service Order

Taucalca Ox:nt LOCOYTON

Satisfied

BellSouth CSOTS provides accurate LSR status.

“ Although the test percentage is below the benchmark of 95%, the statistical evidence is not strong enough to
conclude that the performance is below the benchmark with 95% confidence. The inherent variation in the process is
large enough to have produced the substandard result, even with a process that is operating above the benchmark
standard. The p-value, which indicates the chance of observing this result when the benchmark is being met, is 0.4117,
above the 0.0500 cut-off for a statistical conclusion of failure.
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within eight hours.

During subsequent testing conducted from
February 28, 2002 through May 22, 2002, KPMG
Consuiting received ACKs within the following
timeframes:

+  99.41% (168 of 169) of ACKs were received
within eight hours.

See Tables 1-56 through 1-57 for additional
transaction details.

TVV1-3-16

BellSouth’s manual order
process provides reject
(REJ) responses within the
agreed upon standard
interval.

Not Satisfied

BeliSouth’s manual order process does not
provide REJ responses within the agreed upon
standard interval.

The O-8 SQM standard for Non-Mechanized
REJs is 85% received within 24 hours'*,

During initial testing conducted from March 13,
2001 through February 27, 2002, KPMG
Consulting received REJs within the following
timeframes:

¢+ 86.56% (876 of 1.012) of REJs were received
within 24 hours.'!

KPMG Consulting issued Exception 97.
BellSouth responded that KPMG Consulting did
not consider applicable exclusions. KPMG
Consulting agreed, and withdrew the exception.

During subsequent testing conducted from
February 28, 2002 through May 22, 2002, KPMG
Consulting received REJs within the following
timeframes.

¢ 83.33% (155 of 186) of Rejects were
received within 24 hours.'*

KPMG Consulting issued Exception 161 when it
was determined that non-mechanized rejects were
returned late. BellSouth responded that O-8
SQM Standard does not apply to orders sent
directly to the CRSG. The CRSG Guidelines that
provide the Rejection and Clarification Standards
for complex products and services are located on
the Interconnection Services website. Exception

140 SQM O-8 included orders sent to the LCSC that receive a RE], KPMG Consulting applied O-8 to all REJs
in lieu of an approved standard.
141 KPMG Consulting excluded 13 Non-Mechanized RE]Js due to initial FOC responses and 1 Non-

Mechanized FOC due to an inaccurate timestamp.

142 KPMG Consulting excluded 5 Non-Mechanized REJs received after the initial FOC response.
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161 remains open.
See Tables 1-58 through 1-59 and Figure 1-4 for

additional transaction details.
TVV1-3-17 BellSouth’s manual order Satisfied BellSouth’s manual order process provides FOC
process provides Firm responses within the agreed upon standard
Order Confirmation (FOC) interval.
responses within (he agreed The O-9 SQM standard for Non-Mechanized
PO ' FOCs is 85% received within 36 hours.

During initial testing conducted from March 13,
2001 through February 27, 2002, KPMG
Consulting received FOCs within the following
timeframes:

¢ 82.75% (235 of 284) of FOCs were received
within 36 hours. 4’

KPMG Consulting issued Exception 90'*. This
exception states that KPMG Consulting did not
receive timely non-mechanized FOCs from
BellSouth via fax and electronic mail. BellSouth
responded that O-9 SQM does not apply to LSRs
submitted to the CRSG. This requires an internal
service inquiry. KPMG Consulting should apply
0-10 SQM. KPMG Consulting issued 2™
Amended Exception 90 and applied O-9 SQM to
LSRs submitted to the CRSG that do not require
an internal service inquiry. BellSouth responded
that KPMG Consulting should apply the products
and services interval guide to LSRs submitted to
the CRSG that do not require an’internal service
inquiry. KPMG Consulting issued 3" Amended
Exception 90 and applied the products and
services interval guide to LSRs submitted to the
CRSG that do not require an internal service
inquiry. BellSouth responded that they would
address personnel] issues regarding FOC
timeliness to prevent future recurrence of the
issues identified in the items referenced.

During subsequent testing conducted from
February 28, 2002 through May 22, 2002, KPMG
Consulting received FOCs within the following
timeframes'*’:

& 93.24% (69 of 74) of FOCs were received

143 KPMG Consulting excluded 2 Non-Mechanized FOCs received after the initial REJ response.

14 KPMG Consulting issued Exception 90 and amended the Exception prior to BellSouth’s response.

143 KPMG Consulting applied a standard of 85% of Non-Mechanized FOCs received within 24 hours due to an interval
guide change.

kBME! consutting Draft Final Report as of June 21, 2002 POP - 86
Published by KPMG Consulting A
For BellSouth Telecommunications, Inc. and the State of Florida Public Service Commission use only




Draft Final Report—-TVV1 BellSouth

Table 1-68: December 21, 2001 — February 12, 2002 Average Pre-Order Response Timeliness
by Pre-Order Type

AVQ 257 43 3.25
TNCAN_TN 161 271 3.08

Table 1-69: April 5, 2002 — May 2, 2002 Average Pre-Order Response Timeliness by Pre-
Order Type

5.0 Parity Evaluation L,
A parity evaluation was not required for this test.

6.0 Final Summary

This section summarizes the number of test evaluation criteria discussed above and the number of
evaluation criteria satisfied or not satisfied at the conclusion of this test. ’

6.1 Summary of Findings

There were 40 evaluation criteria considered for the POP Functional Evaluation (TVV1). Thirty-
eight evaluation criteria received a satisfied result. Two evaluation criteria received a not satisfied
result. It is KPMG Consulting’s opinion that significant issues remain unresolved in the TVV1

testing area.

18 BellSouth retail pre-order response times were obtained from the December 2001 through January 2002 Pre-
Ordering and Ordering OSS Report performance measurement reports. KPMG Consulting did not use the February
2002 report for calculating AVQ response time due to abnormal parity data.

1% BellSouth retail pre-order response times were obtained from the January 2002 Pre-Ordering and Ordering OSS

Report performance measurement reports. KPMG Consulting used the January 2002 report due to abnormal parity data
for the month of April 2002 and May 2002.
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TVV3-2 BellSouth systems process Not
UNE®* order transactions Satisfied
in accordance with
published flow-through
rules.

BellSouth systems do not process UNE order
transactions in accordance with published flow-
through rules.

KPMG Consulting used the O-3: Percent
Flow-Through Service Requests (Summary)
SQM standard®®* for UNE order transactions.
The standard is 85% flow-through.

During the initial production testing from
March 13, 2001 through November 25, 2001,
KPMG Consulting issued 566 UNE orders that
were expected to flow-through BellSouth
systems. Of the 566 orders, 416 (73.50%)
flowed through. The initial flow-through test
did not include Digital Subscriber Line (DSL)
orders.

Exception 122 was issued detailing that
BellSouth did not provide flow-through
classification information on the LSR Detail
Report™® for DSL orders. Exception 122
remains open pending corrective action taken
by BellSouth.

During production retesting from November
26, 2001 through February 17, 2002, KPMG
Consulting issued 196 UNE orders that were
expected to flow-through BellSouth systems.
Of the 196 orders, 161 (82.14%) flowed
through.

Exception 136 was issued detailing that
BellSouth’s performance on UNE flow-through
during testing through January 4, 2002 was
below the SQM standard.  BellSouth’s
response to Exception 136 indicated that a
defect modification was completed in a release
in February 2002 to address orders that fell out
for manual handling due to a calculate due date
problem.

KPMG Consulting began its second retest on
February 28, 2002. During the production
second retest from February 28, 2002 through
May 15, 2002, KPMG Consulting issued 378
UNE orders that were expected to flow-through
BellSouth systems. Of the 378 orders, 282

¥ UNE transactions include analog and digital loops.
% Ordering Measure O-3 of the SQM Plan.
2% Ordering Measure O-6 of the SQM Plan.
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(74.60%) flowed through.

Based on retesting results through March 24,
2002, KPMG Consulting issued Second
Amended Exception 136. The amendment
noted that BellSouth’s performance on UNE
flow-through was below the SQM standard.
BellSouth’s response indicated that a system
enhancement was opened and implemented on
June 1. 2002, to increase the opportunity for
flow through of xDSL migration orders.

Exception 136 remains open.

See Table 3-7: Detailed Results for UNE
products for additional details.

TVV3-3

BellSouth systems process
business resale and UNE-P
order transactions in
accordance with published
flow-through rules.

Satisfied

BellSouth systems process business resale and
UNE-P order transactions in accordance with
published flow-through rules.

KPMG Consulting used the O-3: Percent Flow-
Through Service Requests (Summary) SQM
standard®”’ for business, residential and UNE-P
order transactions. The standard is 90% flow-
through.

During the initial production testing from
March 13, 2001 through November 25, 2001,
KPMG Consulting issued 691 business resale
and UNE-P orders that were expected to flow-
through BellSouth systems. Of the 691 orders,
621 (89.87%) flowed through.

Exception 86 was issued to note that
BellSouth’s performance on business flow-
through through June 29, 2001 was below the
SQM standard. BellSouth’s response to
Exception 86 indicated that defects and features
were implemented in releases in September
2001 and November 2001 to address flow-
through problems.

KPMG Consulting began retesting on
November 26. 2001. Based on retesting results
through January 4, 2002, KPMG Consulting
amended Exception 86. The amendment noted
that BellSouth’s performance on business flow-
through was below the SQM standard of 90%.
BellSouth’s response to Amended Exception
86 indicated that a defect modification was
completed in a release in February 2002 to

*7 Ordering Measure O-3 of the SQM Plan.
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LNP order transactions in
accordance with published
flow-through rules.

BellSouth systems process -

Not:
Satisfied

BellSouth systems do not-process LNP order
transactions in accordance with pubhshed
flow-through rules.

KPMG Consulting used the SQM standard”®®
O-3 for LNP order transactions. The standard
is 85% flow-through.

During production testing from March 13, 2001
through November 25, 2001, KPMG
Consulting issued 110 LNP orders that were
expected to flow-through BellSouth systems.
Of the 110 orders, 79 (71.82%) flowed through.

Exception 121 was issued detailing that
BellSouth’s performance on LNP flow-through
was below the SQM standard of 85%.
BellSouth’s response to Exception 121
indicated that KPMG Consulting should
exclude several items because the orders were
planned fallout. BellSouth also posted a red-
line SQM to clarify LNP planned manual
fallout on supplemental (SUP) orders.

Based on BellSouth’s response, KPMG
Consulting conducted an LNP flow-through
retest. During the LNP flow-through retest
from November 30, 2001 through April 30,
2002, KPMG Consulting issued 34 LNP orders
that were expected to flow-through BellSouth
systems. Of the 34 orders. 28 (82.35%) flowed

through.:
KPMG Consulting issued Amended Exception
121 to note that BellSouth’s LNP flow-through

retest performance was below the SQM
standard of 85%. Exception 121 remains open.

See Table 3-9: Detailed Results for LNP
Products for additional details.

TVV3-5

BellSouth flow-through

documentation is complete,

accurate, and clear.

Satisfied

BellSouth flow-through documentation is
complete, accurate, and clear.

KPMG Consulting evaluated order flow-
through documentation available on the
BellSouth website. During KPMG
Consulting’s initial review of BellSouth’s flow-
through documentation, the documentation was
found to be incomplete and inconsistent, and
Exception 33 was issued.

BellSouth updated the LSR Flow-Through

™ Ordering Measure O-3 of the SQM Plan.
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Table 3-9: Detailed Results for LNP Products

Number of Expected Flow-Through FOCs 110
Number of Flow-Through FOCs 79
Percent Flow-Through 71.82%
SQM Benchmark 85%
gh

Number of Flow-Through FOCs 28
Percent Flow-Through 82.35%
SQM Benchmark 85%

5.0 Parity Evaluation

KPMG Consulting conducted a retail-wholesale functionality comparison as included in the
Master Test Plan. This comparison found that retail order requests entered into the BellSouth
systems by retail customer contact representative result in a serv:ce order format that can be
transmitted directly to SOCS.

ALECs use the industry-standard LSR format to submit wholesale orders via electronic
interfaces. The LSR goes through an edit and service order generation process to translate the
LSR into a service order format that is then transmitted directly to SOCS.

Since retail orders do not require a translation process, retail orders do not experience fallout that
can be compared to the fallout experienced by wholesale orders.

The wholesale equivalents of the BellSouth retail representatives are the representatives in the
LCSC. The LCSC representatives process the LSRs that have fallen out of the wholesale
ordering systems and input these requests, using a BellSouth service order negotiation system,
into a SOCS compatible service order format that is directly transmitted to SOCS.

6.0 Final Summary

This section summarizes the number of test evaluation criteria discussed above and \' 1e number
that was satisfied or not satisfied at the conclusion of this test. :

6.1 Summary of Findings

There were five evaluation criteria considered for the Order Flow-Through Evaluation (TVV3).
Three evaluation criteria received a satisfied result. Two evaluation criteria received a not
satisfied result. Due to the not satisfied evaluation criteria (TVV3-2 and TVV3-4), it is KPMG
Consulting’s opinion that significant issues remain unresolved in the TVV3 testing area.
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The Provisioning Verification and Validation (TVV4) test included a checklist of evaluation
criteria developed by the KPMG Consuiting during the initial phase of the BellSouth OSS
Evaluation. These evaluation criteria provided the framework of norms, standards, and guidelines
for the Provisioning Verification and Validation (TVV4) test. The data collected were analyzed
employing the evaluation criteria identified in Section 4.1 below.

4.0 Results

This section contains the overall test results.

4.1  Results Summary

The number of exceptions and observations issued during the life of the test is depicted in Table
4-1. For additional exception and observation information, refer to Appendix D and E,
respectively. The test criteria and results are presented in Table 4-2 below.

Table 4-1: TVV4 Exception and Observation Activity

Total Issued 10 18
Total Disposed as of Final Report Date 7 18
Total Remaining Open as of Final Report Date 3 , 0

Table 4-2: TVV4 Evaluation Criteria and Results

Directory Listing

TVV4-1 BellSouth’s directory Not Satisfied | BellSouth’s directory assistance database
assistance database does not contain required field inputs.

g)::tlsms required field In the absence of a documented BellSouth

’ standard for accuracy of provisioning,
KPMG Consulting applied a benchmark
of 95%.

KPMG Consulting reviewed 217
directory listing orders from April 2001 —
August 2001 to determine if BellSouth
provisioned the directory listings
accurately. BellSouth provisioned 197
directory listings (91%) accurately.
Examples of discrepancies included:
listings not appearing in the database as
well as listings containing incorrect
information.

KPMG Consulting continued to validate
the available directory listing data. The
continued analysis resulted in a total of
430 directory listings reviewed with 409
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.1%) pro
Based on BellSouth provided
information, which indicated that service
representatives received supplemental
training, business rules were updated to
reflect the most current procedures and a
system fix was scheduled to correct
orders that contained a hunting feature,
KPMG Consulting conducted a retest
although the hunting feature correction
was not implemented.

During retesting, KPMG Consulting
reviewed 141 directory listings from
December 2001 February 2002.
BellSouth provisioned 135(95.7%)
directory listings accurately. The hunting
feature was not tested.

KPMG Consulting found additional
- discrepancies identified during the retest.

During the second retest, KPMG
Consulting reviewed 152 directory
listings from April 2002 and May 2002.
BellSouth provisioned 130 (85.5%)
directory listings accurately. -

KPMG Consulting identified additional
discrepancies during the second retest.
KPMG Consulting issued Exception 171.
Exception 171 remains open.

TVV4-2 BellSouth provisions Satisfied BellSouth provisions directory listings on
directory listings on the - the due date.

due date. In the absence of a documented BellSouth
standard for provisioning timeliness,
KPMG Consulting applied a benchmark
of 95%.

During initial testing, KPMG Consuiting
reviewed 74 directory listings from April
2001- June 2001 to determine if
BellSouth provisioned the listings on the
due date. BellSouth provisioned 49
(66.2%) directory listings on the due date.
As a result, KPMG Consulting issued
Exception 82.

Based on BellSouth’s response, KPMG
Consulting continued testing. KPMG
Consulting reviewed a total of 276
directory listings from April 2001 -
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October 2001 to determine if BellSouth
provisioned the listings on the due date.
BellSouth provisioned 263 (95.2%)
directory listings on the due date. Based
on these results, Exception 82 was closed.

Switch Translation

TVV4-3

BellSouth's switch
translations contain

required field inputs.

Not Satisfied

BeliSouth’s switch translations do not
contain accurate field inputs.

In the absence of a documented BellSouth
standard for accuracy of provisioning,
KPMG Consulting applied a benchmark
of 95%.

During initial testing, KPMG Consulting
reviewed 435 switch translations from
April - October 2001 to determine if
BellSouth provisioned features and
services accurately. BellSouth
provisioned 409 (94%) switch
translations accurately. As a result,
KPMG Consulting issued Exception 84.

Based on BellSouth’s response, KPMG
Consulting conducted a retest. BellSouth
trained their service reps, updated their
internal M&Ps to correctly identify
features codes when provisioning
services. and a system fix was scheduled
to correct orders that contained a hunting
feature. KPMG Consulting conducted the
retest even though the hunting feature

| correction was not implemented.

During retesting, KPMG Consulting
reviewed 162 switch transiations from
December 2001 — February 2002 to
determine if BellSouth provisioned
features and services accurately.
BellSouth provisioned 161 (99.4%)
switch translations accurately. KPMG
Consuiting updated Exception 84 to detail
the discrepancy. This discrepancy
involved restoring the service of a
suspended customer. The hunting feature
was not tested.

During the second retest, KPMG
Consulting reviewed 134 switch
translations from April - May 2002.
BellSouth provisioned 120 (90%) switch
translations accurately.

kRAE! consulting
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KPMG Consulting updated Exception 84
to detail the discrepancies. The *
discrepancies involved the provisioning
of hunting services and LPICs. Exception
84 remains open.

High Capacity Circuit Provisioning

TVV4-4 BellSouth provisions Satisfied BellSouth provisions DS1/DS3 circuits
DS1/DS3 circuits according to documented M&P tasks.

according to documented In the absence of a documented BellSouth
M&P tasks. .

standard for accuracy of provisioning,
KPMG Consulting applied a benchmark
of 95%.

During testing, KPMG Consulting
observed BellSouth technicians install
135 (14 Test Bed, 121 commercial)
DS1/DS3 circuits (619 M&P tasks) from
July 9, 2001 to April 19, 2002. BellSouth
provisioned 595 tasks (96.1%) in
accordance with documented methods
and procedures.

TVV4-5 BellSouth meets the DS1 ‘Testingin | KPMG Consulting is not yet able to
circuit percent missed Progress determine whether BellSouth meets the
installation appointment parity performance requirements for
parity performance SQM metric P-3: Percent Missed
requirement. - Installation Appointments measures for
DS1 circuits, for wholesale.

Metric P-3 measures the extent to which
BellSouth provisions DS1 circuits for
customers by the scheduled due date.
The defined standard is parity against

. retail average.

KPMG Consulting reviewed 105
commercial DS1 service orders in July
2001, March - April 2002. BeliSouth
provisioned 103 (98.1%) commercial
DS1 service orders on the confirmed due
date.

BellSouth provisioned 2601 (99.2%) of
the 2622 retail DS1 service orders on the
confirmed due date. The retail results
cover the July 2001 and March 2002
periods only.

BellSouth’s retail results during the same
time period were XX%. KPMG
Consulting is waiting to receive the
BellSouth retail results to complete the
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accurately.

Based on these results, Exception 167
was closed.

CN Data Integrity

TVV4-27

The completion date on
BellSouth’s CN
corresponds with the FOC
due date and reflects the
date when the actual work
was finished.

Satisfied

The completion date on BellSouth’s CN
correspond with the promised due date
and reflects the date when the actual work
was finished.

In the absence of a documented BellSouth
standard for accuracy of provisioning,
KPMG Consulting applied a benchmark
of 95%.

During initial testing, KPMG Consulting
reviewed 43 orders from September —
October 2001 to determine if BellSouth
completed all physical and systems work
on the FOC due date. BellSouth
completed 38 (88.3%) orders in a timely
manner. As aresult, KPMG Consulting
issued Exception 130.

Based on BellSouth’s response, KPMG
Consulting conducted a retest. BellSouth
could not determine the causes of the
discrepancies and recommended that
KPMG Consulting conduct a retest.

During retesting, KPMG Consulting
reviewed 88 CNs from December 2001 —
January 2002 to determine if BellSouth
completed all physical and systems work
on the promised due date. BellSouth
completed 77 (88%) orders in a timely
manner. KPMG Consulting updated
Exception 130 to reflect the additional
failures. As aresult, Service
Representatives were trained.

During the second retest, KPMG
Consulting reviewed 70 CNs from April -
May 2002. BellSouth provisioned 68
(97%) orders in a timely manner. Based
on these results, Exception 130 was
closed.

End-to-End Validation for Services and Features

TVV4-28

BellSouth provisioned
switch translations and

Not Satisfied

BellSouth does not provision switch
translations and updates the CSRs in

kBAE Consulting
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records in accordance
with the submitted LSRs.

updated customer service

accordance with the submitted LSRs.

In the absence of a documented BellSouth
standard for accuracy of provisioning,
KPMG Consulting applied a benchmark
of 95%.

During initial testing, KPMG Consulting
reviewed 22 orders to determine if the
switch translations and CSRs were
updated accurately. BellSouth
provisioned 6 (27.2%) orders where
switch translations and CRS were updated
accurately. As a result, KPMG
Consulting issued Exception 84 and
Exception 112.

KPMG Consulting verified BeliSouth’s
response to Exception 112 and Exception
84. Based on BellSouth’s response,
KPMG Consulting conducted a retest.

During retesting, KPMG Consulting
reviewed 39 orders from December
2001- February 2002 to determine if the
switch translations and CSRs were
updated accurately. BellSouth
provisioned 32 (82%) orders where
switch translations and CSRs were
updated accurately. KPMG Consulting
updated Exception 112 and Exception 84
to reflect the additional failures.

During the second retest, KPMG
Consulting reviewed 51 orders from April
2002 — May 2002 to determine if the
switch translations and CSRs were
updated accordingly. BellSouth
provisioned 41 (79%) orders where
switch translations and CSRs were
updated accurately. KPMG Consulting
updated Exception 112 and Exception 84
to reflect the additional failures.

KPMG Consulting closed Exception 112
(see criterion TVV4-24). Based on these
results, Exception 84 remains open.

TVV4-29

BellSouth provisioned
directory listings and
updated the customer
service records in
accordance with the
submitted LSRs.

Not Satisfied

BellSouth does not provision directory
listings and update the CSRs in
accordance with the submitted LSRs.

In the absence of a documented BellSouth
standard for accuracy of provisioning,
KPMG Consulting applied a benchmark

kBAE] consulting
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of 95%.

During initial testing, KPMG Consulting
reviewed 16 orders from April — October
2001 to determine if the directory listings
and CSRs were updated accurately.
BellSouth provisioned 10 (62.5%) orders
where directory.listings and CSRs were
accurately updated. As aresult, KPMG
Consulting issued Exception 112.

KPMG Consulting verified BellSouth’s
response to Exception 112. KPMG
Consulting conducted a retest.

During retesting, KPMG Consulting
reviewed 25 orders from December
2001- February 2002 to determine if the
directory listings and CSRs were updated
accurately. BellSouth provisioned 20
(80%) orders where directory listings and
CSRs were updated accurately.. KPMG
Consulting updated Exception 112 to
reflect the additional failures.

During the second retest, KPMG
Consulting reviewed 105 orders from
April — May 2002. BellSouth provisioned
83 (80%) orders accurately: Exception
112 was amended to reflect these
findings. KPMG Consulting closed
Exception 112 (see criterion TVV4-24).
Exception 171 was issued to address::
these additional discrepancies. ::

Based on these results, Exception 171
remains open.

ADSL Line Sharing

TVV4-30

BellSouth provisions
ADSL line sharing
circuits according to
documented M&P tasks.

Satisfied

BellSouth provisions ADSL line sharing
circuits according to documented M&P
tasks.

In the absence of a documented BellSouth
standard for accuracy of provisioning,
KPMG Consulting applied a benchmark
of 95%.

KPMG Consulting observed Bellsouth
technicians install 158 commercial ADSL
Line Sharing circuits (862 tasks) from
January 8, 2001 to May 9, 2001.
BellSouth provisioned 857 tasks (99.4%)
in accordance with BellSouth

kBRG] Corsulting
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December 2001 to determine if BellSouth
updated the Loss of Line reportina
timely manner. BellSouth updated 323
(71%) commercial entries on the Loss of
Line report in a timely manner. Asa
result, KPMG Consulting issued
Exception 158.

As a result of this Exception, BeliSouth
updated the ALEC web site to accurately
reflect the time interval for the posting of
an entry to the Line Loss Report. Based
on the time interval changes, KPMG
Consulting analyzed 451 commercial
entries from December 2001. BellSouth
updated 438 (97%) entries to the Line
Loss Report in a timely manner. Based
on these results, Exception 158 was
closed.

5.0 Parity Evaluation
A parity evaluation was not required for this test.

6.0 Final Summary

This section summarizes the number of test evaluation criteria discussed above and the number
that was satisfied or not satisfied at the conclusion of this test.

6.1 Summary of Findings

There were 40 evaluation criteria considered for the Provisioning Verification and Validation
(TVV4) test. Twenty-nine evaluation criteria received a satisfied result. Four criteria received a
not satisfied result. ‘Seven* eévaluation ‘criteria remain under test at the time of this draft
publication. It-is KPMG Consultmg s opinion that significant issues remain unresolved in the

TVV4 testing area.
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ATTACHMENT 31

JOINT DECLARATION OF JAY M. BRADBURY
AND SHARON E. NORRIS




Before the
FEDERAL COMMUNICATIONS COMMISSION
Washington, D.C. 20554

In the Matter of

Joint Application by BellSouth Corporation
BeliSouth Telecommunications, Inc.,

and BellSouth Long Distance, Inc. for
Provision of In-Region, InterLATA Services
in Georgia and Louisiana

CC Docket No. 01-277

R A T T T g g

DECLARATION OF SHARON E. NORRIS
ON BEHALF OF AT&T CORP.

1. My name is Sharon E. Norris. My business address is P.O. Box 658, Loganville,
Georgia 30052. I have been employed in the telecommunications industry for over twenty-seven
years. I currently serve as a consultant with SEN Consulting. In that capacity, I have monitored
and analyzed, on an ongoing basis, BellSouth’s compliance with its obligations to provide
AT&T nondiscriminatory access to BellSouth’s Operations Support Systems (“OSS”).

2. I previously have been employed by both AT&T and Southern Bell. Prior to
retiring from AT&T in 1998, I had been an employee there since 1983, a member of its Law and
Government Affairs Division since 1991, and AT&T’s representative to the Georgia Public
Service Commission (“Georgia PSC”) since 1995. From 1973 until 1983, I held various
positions in Southern Bell’s business offices, business marketing organizations, retail stores, and
support staff organizations. Ireceived a degree in Distributive Education from DeKalb College

in 1972.




3. As AT&T’s representative to the Georgia PSC, I advocated AT&T’s position on
issues relating to opening Georgia’s local exchange markets to competition. Beginning in 1997,
I also began to monitor and analyze BellSouth’s compliance with its OSS obligations throughout
its nine-State region, a responsibility I continued to maintain when I retired from AT&T.

4 I have had extensive involvement in the State proceedings in BellSouth’s region
relating to the development, testing, and evaluation of BellSouth’s OSS and other subjects. I
have appeared in state workshops in Alabama, Florida, Georgia, Kentucky, Louisiana, North
Carolina, South Carolina, and Tennessee that covered a wide range of topics including OSS,
performance measures, and third-party testing. I also have testified before the Alabama and
South Carolina Public Service Commissions. I have participated in meetings with the Federal
Communications Commission (the “Commission”) and the Department of Justice on these same
issues. I also filed an affidavit with the Commission on behalf of AT&T in Docket 97-231 and

have filed affidavits and testimony with state commissions.

Introduction

5. In this declaration, I will address the third-party testing that has been conducted to
date by KPMG Consulting, Inc. (“KCI”) on BellSouth’s OSS. That testing, while not yet
complete, already demonstrates that BellSouth does not provide nondiscriminatory access to
OSS, and that serious deficiencies in its systems have yet to be remedied.

6. BellSouth has asserted that its systems are “regional in nature” and that it “uses
essentially the same OSS” throughout its nine States. BellSouth Br., pp. 4, 53. The declaration
of Jay Bradbury submitted by AT&T in this proceeding explains our basis for questioning

aspects of that claim. If BellSouth’s claim of regionality is accurate, however, then that merely




underscores that the third-party testing evidence pertinent to this proceeding must consist of all
third-party testing evidence throughout BellSouth’s region. Such testing has been conducted in
two States -- Georgia and Florida. Thus, while BellSouth has sought to rely for third-party test
data exclusively on the test conducted in Georgia, the third-party testing conducted in Florida --
of what BellSouth asserts to be the same systems -- is at least as material as the Georgia test to
any assessment of BellSouth’s OSS, to the extent BellSouth relies on the regionality of its
systems to obtain Section 271 relief.

7. As I will show, however, the Florida testing is in fact more material. Even the
most preliminary review of the Georgia and Florida results to date would reveal a stark and
striking fact: although BellSouth asserts it largely (but concededly not completely) satisfied the
Georgia test, the Florida test has discovered a substantial number of highly significant OSS
deficiencies across a range of major areas of examination, and is continuing to discover
significant such deficiencies on an ongoing basis — months after the Final Repplt of the Georgia
test was issued.

8. The reason for this seeming discrepancy is not difficult to determine. Florida is
conducting a substantially more comprehensive, rigorous and independent test. Most of the
issues on which Florida is uncovering problems are not issues on which BellSouth’s systems
satisfied the testing in Georgia, but rather are issues that simply were never tested in Georgia at
all.

9. BellSouth asserts that not all third-party tests need to follow an identical “’cookie
cutter’ pattern,” and that the substantial differences between the Georgia test results and the
Florida test results do not “in and of themselves, make the Georgia test invalid.” Stacy Aff, q

598. That is of course true, but it misses the point. There is certainly no need for every State’s



third-party test to be exactly the same. But when two States, testing what are alleged to be the
same BellSouth systems, conduct tests of substantially different scope and character, that has at
least two important implications for this Commission’s analysis of the state of BellSouth’s OSS.

10. First, the pool of evidence before the Commission in this proceeding includes all
credible data from both tests. Such a broader factual record is particularly valuable where one
test — in this case, Florida’s — has been substantially more comprehensive and rigorous than the
other. BellSouth acknowledges that “the scope of the Georgia test differs from the scope of the
Florida test.” Stacy Aff,  598. As a consequence, the features of the Florida test that were
outside the scope of the Georgia test provide the Commission with the benefit of having
evidence on matters on which there would otherwise be no third-party testing data at all.
BellSouth has resisted addressing such evidence, and has attempted to dismiss the Florida test as
irrelevant and to rely solely on the Georgia test. But if BellSouth’s OSS really are regionwide,
the fact that one test is from Georgia entitles it to no preferred status in this proceeding over a
superior test from Florida in evaluating BellSouth’s readiness for long-distance entry in Georgia
and Louisiana.'

11. Second, where instead an important feature of BellSouth’s systems has in fact
been tested by both States and seemingly different results have been reached, it then becomes
necessary to attempt to determine the reason for the difference and to identify which results are
more reliable. Indeed, in such instances, the fact that two separate tests have been conducted
provides the Commission with an extremely useful means, by comparing the methods and results

of the two, of identifying flaws that might have impaired either of the tests. For example, as [

! In that regard, although the Final Staff Recommendation in Louisiana found BellSouth’s OSS
to be regional in nature, it did not discuss any of the results of the Florida third-party test.

4




will discuss in more detail below, the volume testing in Georgia — which BellSouth is said to
have “passed” — did not test the actual production environment in which real-world orders would
actually be made and processed, but rather occurred almost exclusively within a special “test”
environment that had enhanced capacity. BellSouth asserted that it had constructed that test
environment so that the test results from that environment could nonetheless be presumed to
apply to an actual production environment. But when volume testing was conducted in Florida
in the actual production environment (as is done in every third-party test other than Georgia’s of
which I am aware), BellSouth’s systems quickly failed to meet the standard even at the very
lowest levels of volume. Those results demonstrate not only that BellSouth’s systems are not yet
prepared to handle anticipated commercial volumes, but also that the presumption in Georgia
that its test environment for the volume test actually mirrored the real-world environment was
unwarranted.

12.  The remainder of this declaration is divided into two parts. In Part I, T examine
several areas of testing in which the available evidence from Florida, Georgia, or both
demonstrates substantial deficiencies and failures in BellSouth’s systems that preclude a finding
that BellSouth presently complies with the checklist. In particular, the third party testing has
identified significant problems that have not yet been successfully addressed in the areas of
volume testing, provisioning accuracy, change management, interface development, and billing.

13.  InPart II, I compare more broadly the features of the two third-party tests — such
as the degree of independence afforded the tester, the degree of participation by CLECs that was
permitted, and, most fundamentally, their relative comprehensiveness and rigor. Such a
comparison shows that the Florida test has been substantially superior to the Georgia test.

Indeed, of the 94 open exceptions and observations in Florida as of October 5, 2001, 60 of those




